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General Project Information

Project Description Narratives

Project Status in FY 2006:

Site A/Plot M S&M, Hallam and Piqua activities were being transferred to the Grand Junction Project Office in FY 1998.

Post-2006 Project Scope:

None anticipated at this time.

Project End State

S&M activities indicate that no further action is required.

Purpose, Scope, and Technical Approach:

Definition of Scope: a.  Site A/Plot M:  (1) sample collection and analysis; and (2) annual reports.
b.  Hallam:  (1) groundwater monitoring; and (2) annual reports.
c.  Piqua:  (1) S&M activities within the former structure; and (2) annual reports.

Cost Baseline Comments:

Baseline has been adjusted to actual costs through FY 1998 plus uncosted obligations at the end of FY 1998.

Safety & Health Hazards:

Site A/plot M:  At Site A, ground water has only been slightly been affected by tritium in the perched water zones near the bioshield area.   Surface 
waste transport of contaminated sediments has the highest potential for moving contaminated soil off-site but concentration of contaminants in the soil 
are minimal. Plot M is monitored for low level isotops from a plume which occured before the area was capped.

Hallam:  Environmental radiological surveillence is conducted to verify that no radioactivity is being released to the environment.

Piqua:  The potential for transport of radioactive materials stored in the reactor complex to the environment is insignificant.

Safety & Health Work Performance:

N/A

PBS Comments:

Site A/Plot M:  Site A/Plot M is the former site of early activities by the Manhattan Engineer District between 1942 and 1956.  Site A contained two 
experimental nuclear reactors and associated research laboratories.  Plot M was used for the burial of rad

Baseline Validation Narrative:
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Planning Section

Project Description Narratives

Costs have been adjusted to actual costs through FY 1998 plus uncosted obligations at the end of FY 1998 to reflect project completion (functions and 
funding responsibility transferred to the Grand Junction Project Office) in FY 1998.

General PBS Information

Date Validated: 3/27/1999Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/7/1999

FEDPLAN Project? Yes

DOE Project Manager:   Susan Heston

630-252-2381

630-252-2654

susan.heston@ch.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

250 8 3 0 0 0 0 0 0 00250 239PBS Baseline (current 
year dollars)

239 8

250 8 3 0 0 0 0 0 0 00250 239PBS Baseline 
(constant 1999 
dollars)

239 8

Page 2 of 7

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Chicago

Site Summary Level:Chicago Operations Office HQ ID: 0030

Project CH-CHOOSM / Surveillance and Maintenance Activities

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

250 8 3 0 0 0 0 0 0 00250 239PBS EM Baseline 
(current year dollars)

239 8

250 8 3 0 0 0 0 0 0 00250 239PBS EM Baseline 
(constant 1999 
dollars)

239 8

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Complete  9/30/1998

Project Reconciliation

Costs adjusted to actual costs incurred.

Defense portion of costs transferred to new PBS CH-CHOOSM-D

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 243

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 490

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 3

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 250

Cost Change Due to Scope Deletions (-): 229

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 3

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 7

18

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/1/1998

9/30/1998

239 8Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  10/1/1996

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Complete   

YProject Start   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 0.000.00 0.00NR 1.00

RS

Cleanup 0.000.00 0.00NR 1.00

Fac.

Decom.- Assess. 0.000.00 0.00NF 2.00

Fac.

Decom- Cleanup 0.000.00 0.00NF 2.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Assess. NR
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 1.00

RS

Cleanup NR 1.00

Fac.

Decom.- Assess. NF 2.00

Fac.

Decom- Cleanup NF 2.00

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

Cleanup NR

Fac.

Decom.- Assess. NF

Fac.

Decom- Cleanup NF

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

SAFP Y0011 Plot M \ Plot M 1972 1972 9/30/1972 Approved9/30/1972 YWaste/Landfills

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Page 6 of 7

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Chicago

Site Summary Level:Chicago Operations Office HQ ID: 0030

Project CH-CHOOSM / Surveillance and Maintenance Activities

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HNPF Y0001 Hallam Surveillance an \ 
Hallam Nuclear Power Facility

1969 1969 9/30/1969 Approved9/30/1969 YBuildings & 
Equipment\Other 
Buildings

PNPF Y0001 Piqua Surveillance and \ Piqua 
Nuclear Power Facility

1969 1969 9/30/1969 Approved9/30/1969 YBuildings & 
Equipment\Other 
Buildings
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